

Fort Ord Reuse Authority (FORA)
Environmental Services Cooperative Agreement (ESCA)
Remediation Program (RP)

**ESCA Update:
Community Involvement Workshop
and
Technical Review Committee**

Presentation by:
Stan Cook
ESCA Program Manager




January 11 and 12, 2012



Presentation Overview


ESCA Remediation Program Overview

✓ ESCA RP Field Work Updates

-  Group 1
-  Group 4
-  Interim Action Ranges

✓ 2012 Document Schedule

✓ Community Involvement in 2012



Community Involvement and Outreach Program

ACCORD

- A**cknowledge
diverse views and voices
- C**ommunicate
regularly with stakeholders
- C**omprehensive
education and information
- O**ppportunity
for active community participation
- R**esponsive
to personal communication and inquiries
- D**edicated
to inclusive community involvement and outreach

ESCA RP Overview

ESCA = Environmental Services Cooperative Agreement

RP = Remediation Program

- The ESCA is an Army grant to FORA for munitions remediation
- 3,340 acres - ESCA properties
- Fort Ord Base Reuse Plan
- Economic Development Conveyance properties
 - Development
 - Habitat

ESCA RP Overview (cont.)


- **FORA's ESCA Responsibilities**

- Safe remediation of Munitions and Explosives of Concern (MEC)
- Abide by the same federal and state regulations as the US Army
- Maintain a community outreach program


- **ESCA Remedial Investigation Statistics as of December 2011**

- 2,000 MEC Items found and disposed
- 25,000 lbs munitions debris removed

ESCA Munitions Response Areas by Group



Group 1 – Parker Flats MRA




- Status
 - Investigation and removal actions
 - On-going habitat and erosion monitoring
- Residential Quality Assurance (RQA)
 - RQA Pilot Study
 - Implementation phase in progress
 - 182 acres have gone through RQA Level 1 Review
 - 18 acres have been identified for Level 2 Baseline DGM Survey Activities
 - The ESCA RP Team has full time staff biologist to minimize field work impacts
 - Actively preserving trees where possible, even in areas that are not Habitat

 RQA Level 2 Area

 Habitat Reserve

Group 4 – Future East Garrison MRA



■ Residential ■ Non Residential ■ Habitat Reserve

- Status:

- **E11b.8**

- On going remedial investigation
 - Analog investigation completed
 - DGM & reacquisition continues

- Highlights:


- **E11b.8**

- 8000 DGM Targets identified to date
- 5900 Targets investigated and removed to date
 - Projectile, 37mm, LE, MK1
 - Grenade, Hand, Practice, MKII
 - Munitions Debris
 - Cultural Debris

- **E11b.6.1 and E11b.7.1.1**

- Habitat Parcels
- Working with the Army to insure compliance with the Installation-wide Multispecies Habitat Management Plan
- Minimizing habitat impact of field activities

Interim Action Ranges MRA




 Non Residential  Habitat Reserve

- Highlights:

- The ESCA RP Team using data-driven approach to insure human health and safety while protecting the environment
- Approximately 550 MEC items found
- ESCA RP Team will be coordinating with Regulatory agencies and the Army to restore habitat

Interim Action Ranges MRA cont.



-  Range 47 SCA
-  North Range 44 SCA
-  South Range 44 SCA and NCAs

- Status:
 - **Range 47 SCA**
 - Remedial Actions continue
 - Projectile, 40mm, High Explosive
 - Projectile, 40mm, Practice
 - Projectile, 22mm, Sub-caliber, Practice
 - **North Range 44 SCA**
 - Design Study continues
 - Rocket, 35mm, Sub-caliber, Practice
 - Projectile, 22mm, Sub-caliber, Practice
 - **South Range 44 SCA and NCAs**
 - Activities completed

Definitions:

SCA - Special Case Area

NCA - Non-Completed Area

Upcoming Document Schedule

Documents:	Targeted Release
Group 1 Draft Parker Flats MRA Technical Information Paper (Phase 2)	January 2012
Group 2 Draft MRA-Specific ESCA RQA Process Pilot Study Technical Information Paper, CSUMB Off-Campus	Issued December 2011
Group 2 Draft Final MRA-Specific ESCA RQA Process Pilot Study Technical Information Paper, CSUMB Off-Campus	March 2012
Group 2 Draft Final RI/FS Report CSUMB Off Campus MRA	March 2012
Group 3 Final Group 3 RI/FS Report , MOUT Site, Laguna Seca Parking, and Del Rey Oaks/Monterey MRAs	February 2012

*Dates subject to change

Community Involvement 2012

- **ESCA RP Informal Community Workshops**
 - Anticipated in Summer and Winter 2012
- **Proposed Plan Public Meetings:**
 - Anticipated Two Proposed Plan Public Meetings in 2012
- **Fort Ord Users Working Group:**
 - Next meeting January 18, 2012
- **Events:**
 - Army Community Involvement Workshops
 - Sea Otter Classic
 - CSUMB Earth Day
 - Army Open Houses & Bus Tours
 - Monterey County Fair
 - Marina Air Faire



Community Resources

- Website: www.fora-esca-rp.com
- Newsletters & Technical Fact Sheets
- Hotline Weekly Updates: (831) 883-3506
- Maps showing access corridors
- Kiosks at access corridor trailheads
- Email: esca@fora.org
- Address: 920 2nd Ave Suite A, Marina, CA 93933

